



Progress update on Queen Mary Hospital Redevelopment, Phase 1

**Southern District Council Meeting
21 January 2016
Paper 8/2016**



Report on progress update

Stage 1


Senior Staff Quarters (SSQ) Conversion Works



Conversion of SSQ

Relocation

University Pathology Building (UPB),
Clinical Pathology Building (CPB) &
Housemen Quarters (HQ)



1. Senior Staff Quarters (SSQ) Conversion Works

- SSQ conversion and associated works are generally on schedule.



Overall view of SSQ



E&M works at L04



Installation of Drywall at L16



Installation of Building Maintenance Unit (BMU) steel frame at L23 roof floor



External wall tiling at L24



Construction of new Link Bridge



2. The Bomb Incident

- A suspected metal-shelled bomb was found within the SSQ construction site on 6 October 2015.
- Staff and neighbours within 200m of the bomb location were evacuated with the assistance of the Police.
- Two controlled detonations were carried out.
- Hospital services, including Accident and Emergency and inpatient services, remained normal.



The suspected metal-shelled bomb found during excavation works



The Bomb Disposal Team arrived at the scene



Nearby area of the bomb location was cordoned off by the Police



2. The Bomb Incident (Continued)

- Internal debriefing sessions were conducted.
- A joint debriefing meeting was arranged with the related Government departments in November 2015 to enhance the overall coordination and communication.



**Joint debriefing meeting with related
Government departments**



3. Construction of Link Bridge – Updated Opening Hours of Visitors Carpark

- To facilitate the steel truss fabrication works for the construction of the link bridge connecting the converted SSQ with the hospital compound, the opening hours of the visitors carpark in Block S of QMH are updated as follows:

Date	9 December 2015 to 29 February 2016 (Tentative) (Except Saturdays, Sundays and public holidays)
Opening Hours	6:00p.m. to 6:00a.m.
Remains open 24 hours on Saturdays, Sundays and public holidays	



Excavation works for pile caps for the construction of link bridge



Assembling of steel truss

