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Tuen Mun Hospital Operating Theatre Block Extension project newsletter 6.2022

Several Floors being prepped for takeover

Obstetrics department to be put in
service In the fourth quarter of 2022

The exterior wall constructions of the new Operation Theatre
Extension Block in Tuen Mun Hospital is close to finish, and
the interior works for several floors have almost completed,
with the department of Obstetrics and Gynecology being the

first to move into this new development.

The “First-to-move-in” Obstetrics and Gynecology Department

is set to be located on the 9th floor. Colleagues from the

department has begun on-site inspection since January this

year. Last month, colleagues went to the construction site to

further prepare for migration and to better understand the

progress of the construction, to ensure the department can

offer comfortable environment for patients. As for the aspect The Department of Obstetrics and Gynecology will be
of software, the network layout installation works on the 9th located on the 9th floor of the new Operation Theatre
has all been done, and the system network for electronic Extension Block building. Let us take you inside and be the
medical record is all set and well connected. first to catch a glimpse of the latest progress of the interior

development. The space in the
delivery room is quite commodious
and several rooms in the department
have windows installed to increase
indoor lighting and reduce senses
of spatial confinement. Each
room is equipped with individual
bathroom and showering facilities.
Furthermore, the placements of
hospitals beds and the electronic
equipment including the installation
of nurse alerting system are all

prepared and ready to use.
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Should you have any comment or advice about the project, please feel free to let us know.

EsE Tel : 24685464
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