




CATC Paper 38/2014
(for discussion on 15.9.2014)



Update on the Queen Mary Hospital Redevelopment Project - Phase 1




Proposed Project Scope of QMH Redevelopment Project Phase I




Proposed Project Scope of QMH Redevelopment Project Phase I

Relocation

University Pathology Building (UPB),
Clinical Pathology Building (CPB) &
Housemen Quarters (HQ)



Proposed Project Scope of QMH Redevelopment Project Phase I




Project Progress

Item	Activity	Date	Progress
1	LegCo Health Panel	17 Feb 2014	Achieved
2	Public Works Sub-Committee Approval	27 May 2014	Achieved
3	Finance Committee Approval	12 July 2014	Achieved
4	Commencement of Main Contract	28 July 2014	Achieved
5	Completion of Conversion of SSQ (The Associated Decanting Works of SSQ)	Year 2017 (2016 – 2017)	Tentative
6	Completion of Construction of New Block	Year 2023	Tentative




Road Widening Works



During road widening works, temporary traffic control arrangement would be available to ensure the traffic flow is unimpeded.

The impact to the neighbours would be kept to minimal.

Large construction vehicles would not pass along the steep road between Royalton and Radcliffe.




Major Improvement / Benefits of New Block


- The New Block:
 - provides additional space to meet operational needs
 - adaptable to service developments
 - promotes integrated research and education
 - the following essential services would be available:
 - A&E Department
 - Peri-operative Centre
 - Diagnostic Radiology Department
 - Intensive Care Unit
 - Cardiac Catheterization Laboratories
 - In-patient Wards
 - A rooftop helipad:
 - provided in the New Block at QMH subject to the approval under the Environmental Impact Assessment Ordinance
 - enhances the overall efficiency and effectiveness of the emergency response services
 - covers primarily the outlying islands.

New Access Point from Pokfulam Road

Second Entry Point



Proposed Roof Helipad at the New Block



Provision of helipad subject to EIA process (target approval of EIA report by Jan. 2016), and Environmental Permit from Director of Environmental Protection (DEP) for the operation of the helipad is required