



Progress update on Queen Mary Hospital Redevelopment, Phase 1

**Southern District Council Meeting
17 March 2016
Paper 23/2016**





Agenda

- **Report on progress update**
 - **Stage 1 – Senior Staff Quarters (SSQ) Conversion Works**
 - **Stage 2 – Preparatory Works for Construction of New Block**





Stage 1


Senior Staff Quarters (SSQ) Conversion Works Progress update



Conversion of SSQ

Relocation

University Pathology Building (UPB),
Clinical Pathology Building (CPB) &
Housemen Quarters (HQ)



1. Senior Staff Quarters (SSQ) Conversion Works

- SSQ conversion and associated works are in progress.



Overall view of SSQ



Installation of cladding and glazing at link bridge



Chilled water pumps were delivered to site



Installation of Building Maintenance Unit (BMU) at L24



Painting at L20 of Block A



2. Construction of Link Bridge

- Delivery, erection and installation works carried out during 1900 to 0700 were completed in February 2016.
- Steel truss fabrication works were also completed.
- The visitors carpark in Block S of QMH which was temporarily suspended between 0600 and 1800 on weekdays due to the fabrication works has resumed 24-hour daily operation from 1 March 2016.



Delivery, erection and installation works carried out at night time



Steel truss fabrication works



General view of New Link Bridge




3. Enhanced Mosquito Control Measures

- In view of the heightened vigilance on Zika Virus Disease and Dengue Fever, enhanced mosquito control measures are in place.
- Mosquito breeding control measures have been enhanced from 2 times to 3 times per week.
- Anti-mosquito devices have been installed at critical locations.
- The Food and Environmental Hygiene Department conducted site inspection on 4 January 2016 and confirmed the compliance with the related requirements.



Spraying diluted and safe larvicidal oil and sand



Clearing of drainage and gutters to prevent accumulation of stagnant water





Stage 2

Preparatory Works for Construction of New Block Progress update



Bus Stop Outside the Clinical Pathology Building (CPB) of QMH

- District Council members suggested the cancellation of the southbound bus stop outside CPB of QMH.
- The existing location of CPB will be the future construction site for the new block.
- For pedestrian's safety, QMH has no objection to the closure of the bus stop.



Southbound bus stop outside CPB (Currently suspended)

