

Update on Queen Mary Hospital Redevelopment, Phase 1

Southern District Council Meeting 19 January 2017 Paper 12/2017



Agenda

Report on the progress

Stage 1 – Senior Staff Quarters (SSQ) Conversion Works

Stage 2 – Preparatory Works for Construction of New Block

Internet Website for QMH Redevelopment Project




Stage 1

Senior Staff Quarters (SSQ) Conversion Works Update

Conversion of SSQ





Senior Staff Quarters (SSQ) Conversion Works

- The works have reached the final stage
- Fire safety inspection was conducted between 27 October and 3 November 2016 by the Fire Services Department
- A certificate of compliance was received on 21 December 2016



Overall view of SSQ



E&M installation in lecture theatre at L02



Lab furniture installation at L18



Accessible toilet installation at L17



E&M installation at Link Bridge





Stage 2

Preparatory Works for Construction of New Block Update

1. Noise Mitigation Measure – Installation of Double-glazed Windows



- Installation works in Block K and Block J are in progress
- About 85% of wards in Block K have been installed to date





2. Address the Pedestrian and Vehicular Circulation



- Traffic Consultant has been appointed in November 2016
- Suggestions and comments from the SDC will be considered by the consultant



Review of major traffic intersections

Existing Issues



Traffic Congestion



Illegal Parking



Reported to Police regularly but the situation is still unsatisfactory.



Public Transport Terminal




Hospital staff help maintain order in the area during peak hours but congestion caused by external traffic still happens.


Tie in with the Future Development

- Relocating the Taxi Stand
- Expanding the Queueing Area of Minibus Stop









Unable to reach QMH or walk across Pokfulam Road when the elevator is under repair.






600mm

Letter sent to Transport Department and Highways Department. No solution could be offered at the moment.

Barrier-free Access





/ 16



Internet Website for QMH Redevelopment Project

Internet Website for QMH Redevelopment Project



- The demo website will undergo trial run in early 2017 and feedbacks will be collected from various parties
- Expected to be launched in the first quarter of 2017
- Written in accordance with the judging criteria of the Web Accessibility Recognition Scheme organised by the Office of the Government Chief Information Officer (OGCIO)





